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April 15, 2010 

Michelle Mullin 

Project Manager 

USEPA, Region 5 

77 West Jackson Boulevard 

LU‐95 

Chicago, IL  60604‐3590 

Subject:  RCRA 3008(h) Consent Order (RCRA‐05‐2010‐0012) – Tecumseh Products Company, Inc.  

Quarterly Progress Report – MID 005‐049‐440 

Dear Ms. Mullin: 

Pursuant to Section VI of the above referenced Consent Order effective March 29, 2010, RMT, Inc. 

(RMT), on behalf of Tecumseh Products Company, Inc. (TPC) submits this Quarterly Progress Report.  

This report covers activities related to the Consent Order completed by the Respondent during the 

first Quarter 2010 and planned for completion in the near future.  The organization of this document 

includes as major headings the items required under Sections V through VIII of the Consent Order. 

V. Project Manager 

 The TPC Project Manager is Graham Crockford.   

 The USEPA Project Manager is Michelle Mullin. 

VI. Work to be Performed – Remedial Investigation Report and Environmental 
Indicators Reports 

1. A Description of activities related to the completion of the Remedial Investigation (RI) Report and the 
Environmental Indicator (EI) Reports: 

 Investigation Activities 

— Characterize Releases at or from the Facility – Results of the preliminary on‐site 

investigations are presented in the following documents:  Environmental Site 

Assessment for Tecumseh Products Company, Tecumseh, Michigan (ENVIRON, 

October 2007), Phase I Environmental Site Assessment for the Tecumseh Products 

(Atwell‐Hicks, October 2009), Phase II Environmental Site Assessment, Tecumseh 
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Products Company (ATC, September 2009), and the Current Conditions Report (RMT, 

September 2009). 

— Define Appropriate Screening Criteria – As described in the September 2009 Current 

Conditions Report (CCR), MDNRE Part 201 Criteria will typically be used to assess risk 

related to ingestion of or direct contact with affected media.  Alternate screening criteria 

for the volatilization to indoor air migration pathway were proposed in the March 2010 

Preliminary Off‐Site Soil Gas Sampling Workplan.  Currently groundwater data do not 

indicate that groundwater is venting to the River Raisin above generic Part 201 

groundwater/surface water interface (GSI) criteria.  However if further investigation 

indicates that groundwater concentrations near the River Raisin do exceed generic GSI 

criteria, a mixing zone determination requesting site specific GSI criteria may be 

submitted to MDNRE. 

— Define Any Unacceptable Risks to Human Health – Potential exposure pathways are 

evaluated in the September 2009 CCR.  As described in the CCR, potentially complete 

human exposure pathways include the ingestion of affected groundwater and 

volatilization to indoor air.  Water supply sources that are or have the potential to be 

affected by the off‐site migration of contaminants were defined in the CCR.  An 

investigation of the potentially complete, volatilization to indoor air migration pathway 

is ongoing. 

— Define Any Unacceptable Risks to the Environment – The potential for unacceptable 

risk to the environment related to the discharge of affected groundwater to nearby 

surface water and wetlands was partially defined in the September 2009 CCR and the 

February 2010 Technical Memorandum titled Status Update – Characterization of 

Volatile Organic Compounds in Groundwater.  Further investigation to define the 

maximum extent of affected groundwater is ongoing. 

— Groundwater Modeling to Determine the Stability of Contaminated Groundwater – 

Aquifer properties for input into the model including hydraulic gradient, in situ 

hydraulic conductivity, and fraction organic carbon have been determined.  A 

preliminary conceptual site model for use in groundwater modeling has been developed 

and will be updated and revised as additional data becomes available. 

 Presumptive Corrective Measures  

— Decommission Affected Private Wells – One of the two off‐site private wells with 

affected water was decommissioned in 2009.  Negotiations are underway to 

decommission the second affected well, which is used for irrigation and is not used as a 
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source of drinking water.  Other private wells are being monitored to confirm that VOCs 

are not detected. 

— Declaration of Restrictive Covenant – As part of the Purchase Agreement between TPC 

and Tecumseh Bakery a Declaration of Restrictive Covenant for the facility was filed.  

This Restrictive Covenant restricts the installation and use of on‐site wells (excluding 

monitoring wells or other wells installed as part of the environmental work) and 

restricts residential and commercial land use at the facility.  The License Agreement 

Regarding Environmental Work provides provisions for additional restrictions to be 

placed on the property as needed. 

— Enact Local Well Ordinance – A draft well ordinance has been prepared restricting the 

installation of new wells and to decommission existing wells within the area potentially 

affected by the off‐site migration of groundwater. 

— Mitigation of Indoor Air (On‐Site) – Recommendations to control the potential for 

volatilization to indoor air in P‐Building (the proposed primary use area for Tecumseh 

Bakery) were submitted to Tecumseh Bakery in March, 2010.  TPC expects that these 

recommendations will be implemented prior to initiation of regular bakery operations 

while other corrective measures are evaluated.  Characterization of the potential for 

volatilization to indoor air in the remainder of the on‐site facility is in progress.   

— Mitigation of Indoor Air (Off‐Site) – Characterization of the potential for volatilization 

to indoor air at off‐site locations is in progress. 

— Control Unacceptable Risks to the Environment – At present no unacceptable risks to 

the environment have been identified. 

— Stabilize Migration of Contaminated Groundwater – The stability of the affected 

groundwater has not yet been determined.  A monitoring well network has been 

installed, and monitoring is underway to determine stability.   

 Reporting 

— Environmental Indicators Report:  Current Human Exposures Under Control – RMT 

will prepare the Environmental Indicators (Human Exposures) Report following 

completion of the tasks listed above which relate to the control of current human 

exposures.   This Environmental Indicators (Human Exposures) Report will be 

submitted to the USEPA no later than September 29, 2011. 

— Environmental Indicators Report:  Groundwater Stabilized – RMT will prepare the 

Environmental Indicators (Groundwater Stabilized) Report following completion of the 

tasks listed above which relate to the stabilization of groundwater.  This Environmental 
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Indicators (Groundwater Stabilized) Report will be submitted to the USEPA no later 

than September 29, 2012.  

— Remedial Investigation Report – RMT will prepare the Remedial Investigation Report 

following completion of RI investigation activities which determine the nature and 

extent of any releases of hazardous waste and hazardous constituents at or from the 

facility.  This Remedial Investigation Report will be submitted to the USEPA no later 

than September 29, 2012. 

2. Estimate of Percentage of Work Completed: 

 Work related to Remedial Investigation Report:  25% complete 

 Work related to the Environmental Indicators Report – Current Human Exposures Under 

Control:  30% complete 

 Work related to the Environmental Indicators Report – Groundwater Stabilized:  30% complete 

3. A Summary of Activities During the Reporting Period 

 Work related to controlling on‐site human exposures:  

— January 2010 – indoor air samples were collected in P‐Building; 

— February 2010 – additional indoor air samples were collected in P‐Building during a 

ventilation test to determine the ventilation rate needed to reduce the concentration of 

TCE in indoor air to less than the indoor air criterion; 

— March 2010 – results of the P‐Building evaluation, including calculated indoor air 

criteria and recommendations for the mitigation of the indoor air in P‐Building were 

submitted to the USEPA for review; and 

— March 2010 – additional indoor air sampling and sub‐slab soil gas sampling were 

conducted in the areas (excluding P‐Building) to be occupied by Tecumseh Bakery.  

 Work related to controlling off‐site human exposures:  

— January 2010 – March 2010 – Negotiations regarding the decommissioning of the 

remaining affected private well, used for irrigation purposes, are ongoing; 

— January 2010 – March 2010 – TPC prepared a draft well ordinance, including a proposed 

restricted area.  Negotiations with the City of Tecumseh to implement the well 

ordinance begin; and 
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— March 2010 – RMT issues a Preliminary Off‐Site Soil Gas Sampling Workplan including 

calculated indoor air criteria, soil gas screening levels, and groundwater screening 

levels. 

 Work related to the migration of affected groundwater:  

— January 2010 – Groundwater data from monitoring wells installed in November and 

December were received.  A re‐sample event was performed at select wells to confirm 

groundwater concentrations; 

— February 2010 – a Technical Memorandum titled Status Update – Characterization of 

Volatile Organic Compounds in Groundwater; Former Tecumseh Products Company 

Site, Tecumseh, Michigan is submitted to USEPA for review;  

— March 2010 – three additional notices of off‐site migration are issued; 

— March 2010 – Eleven additional monitoring wells are installed around the perimeter of 

the affected area to further define/refine the extent of VOCs in groundwater; and 

— March 2010 – the first quarter groundwater sample event is conducted including ten of 

the eleven new wells.   

4. A Summary of Contacts with Representatives of Local Community, Public Interest Groups, or State 
Government During the Reporting Period 

 As described above TPC communicated with the City of Tecumseh regarding the proposed well 

ordinance. 

 RMT obtained a right‐of‐way permit from the City of Tecumseh to install additional monitoring 

wells and soil gas sample points in the right‐of‐way.  

 As described above, three additional notices of off‐site migration were issued in March 2010, 

MDNRE received a copy of these notices. 

5. A Summary of Problems and Potential Problems Encountered During the Reporting Period 

 None 

6. Action Taken to Rectify Problems Identified Above 

 Not Applicable 
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7. Changes in Personnel During Reporting Period 

 None 

8. Projected Work for the Next Reporting Period 

 Work related to controlling on‐site human exposures:  

— Re‐calculate non‐residential indoor air criteria in accordance with USEPA comments 

received April 8, 2010; 

— Evaluate indoor air and sub‐slab soil gas sample data from the areas (excluding  

P‐Building) to be occupied by Tecumseh Bakery.  Develop a strategy to address indoor 

air criteria exceedences, if any; and 

— Initiate an evaluation of potential source area control measures. 

 Work related to controlling off‐site human exposures  

— Finalize negotiations to decommission the irrigation well which is affected by VOCs. 

— Continue negotiations with the City of Tecumseh to implement the proposed well 

ordinance. 

— Finalize soil gas screening levels and groundwater screening levels to be used to 

evaluate the volatilization to indoor air migration pathway.  

— Evaluate off‐site soil gas sample data.   

 Work related to the migration of affected groundwater:  

— Prepare a Technical Memorandum summarizing the findings of the additional 

monitoring well installations and first quarter sample event, including a discussion of 

the status of data gaps identified by USEPA and proposed future investigation activities.  

This Technical Memorandum will be submitted to the USEPA within 60 days of the first 

quarter sample event, i.e. no later than May 21, 2010.  

— Initiate any proposed future investigation activities to define the nature and extent of 

affected groundwater. 

— Conduct the second quarter sampling event. 

VI. Work to be Performed – Final Corrective Measures Proposal  
Preparation of the Final Corrective Measures Proposal will be initiated following completion of the 

Remedial Investigation Report and the Environmental Indicators Reports. 
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VI. Work to be Performed – Final Corrective Measures Implementation 
Work related to the Final Corrective Measures Implementation will be initiated following USEPA’s 

Final Decision. 

VI. Work to be Performed – Establish Public Repository of Information 
Work related to the establishment of a public repository of information will be initiated during the 

second quarter of 2010. 

VII. Access 
Prior to the installation of three monitoring wells (MW‐16s, MW‐17s, and MW‐22) TPC obtained an 

access agreement with an offsite property owner so that RMT could access these wells for routine 

groundwater sampling.  TPC is in the process of obtaining a revised access agreement which also 

provides access for USEPA and its representatives.  No other access agreements are required at this 

time. 

VIII. Cost Estimates and Assurances of Financial Responsibility  
Preparation of the Initial Cost Estimate is under way.  This Initial Cost Estimate will be submitted to 

the USEPA for approval no later than April 28, 2010.  Financial Assurance will be obtained in 

accordance with the schedule outlined in the Consent Order. 

Sincerely, 

RMT, Inc.  

 

Graham Crockford 

Project Manager 

cc:  Lynn Dennison, Tecumseh Products Company 

  Jason Smith, Tecumseh Products Company 

  Douglas McClure, Conlin, McKenney and Philbrick, PC 

  Jeff Woolley, Consolidated Biscuit Company 

  Central Files  


